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July 29, 1991

Ms. Cynthia Steele _

Pennsylvania Department of Environmental Resourcesg
Bureau of Water Quality

Southeast Regional Office

Lee Park, Suite 6010

555 North Lane

Conshohocken, Pennsylvania 19428

Re: Groundwater Monitoring and Remediation
Scott Paper Company, Chester, Pennsylvania

Dear Ms. Steele:

This letter is intended to update your office concerning the
progress on the groundwater monitoring/remediation near the
former xylene and kerosene UST sites at our Chester operations. .
As you are aware, Scott had been utilizing the services of
Groundwater Technology, Inc. as an environmental consultant for
the project. In January 1991, Scott Paper Company and Ground-

~water Technology could not reach mutually agreeable contract

terms. As a result, Scott has retained BCM Engineers, Inc. of
Plymouth Meeting, Pennsylvania to assist Scott in completing the
project. The change in consultants has resulted in a need to
revise the original project schedule previously submitted to
PADER on June 27, 1990.

Upon review of the existing data, BCM has recommended that a
two-phase vacuum extraction procedure be used for the
groundwater remediation at the site, rather than bioremediation,
as previously proposed. Scott has reviewed the information
supplied by BCM and now plans to use vacuum extraction
technology.

To complete the groundwater investigation previously proposed,
BCM has collected an additional round of groundwater samples
from the area surrounding the former xylene and kerosene tank
locations. When the laboratory results are received, a report
summarizing data collected from July 1990 to the present will be
prepared. The report will also include recommendations for
remediation using the two-~phase vacuum extraction and will be
submitted to PADER for review.



Once your office has had an opportunity to review the report and
recommendations, Scott would like to meet to discuss the
proposed remediation. To avoid additional delays, we suggest
that such a meeting be scheduled as soon as possible after your
receipt of the report. Scott will contact you subsequent to
submittal of the groundwater investigation report discussed
above.

An updated schedule for completion of the investigation and
initiation of remediation is presented below. This schedule
assumes that Scott will be able to meet with PADER within one
month of submitting the groundwater investigation report. The
schedule also assumes that weather conditions are favorable for
construction.

Submittal of investigation report August 30, 1991
Scott Paper meeting with DER October 01, 1991
Submit air discharge permit application October 01, 1991
Complete engineering design November 01, 1991
Receipt of air permits (assumed) November 15, 1991
Complete installation of system December 01, 1991
System start-up December 01, 1991

At the meeting we can resolve any issues and hopefully secure
the necessary PADER approvals to begin remediation.

If you have any questions or comments on this project, please
call me at 215-499-6041.

Sincerely,

Anand Kuchibhotla
Process Engineer

cc: Mr. R. K. Anderson
Mr. D. R. Haldeman
Ms. E. A. Perry - BCM
Mr. J. R. Platko - Staff
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